CONSTRUCTION
PROJECT UPDATE

From December 9th—December 16th, please anticipate 2—3
weather days where Cook will be unable to work.

Cook Engineering completed the street printing of the City logo
at the intersection of Lincoln Way/High St on Friday, December
4th. The copper top on the monument was installed last
week.

The work on the granite pavers and masonry work is delayed

due to the weather. Cook Engineering continues working in the

planter areas with the landscaping with the majority of the

planting to occur once the weather clears. The flag pole is to
be installed this
week. The traffic

P signals and some of &

i‘ street lamps are
scheduled to be

installed this week.

: / Please remember
that businesses are |
open during con-
struction and there is public parkmg located on Lincoln Way near
Elder’s, near Depoe Bay and off E. Placer St.

= Cook Engineering is approximately 2 weeks and 6 days behind sched-
ule; 2 weeks due to design complications and 6 days due to weather
J events. Cook has been able to commence elements of the project
sooner than the construction schedule, and still anticipates project
completion December 2009.

Public meetings are being held every Tuesday at noon in front of
" Ffrogs at 939 Lincoln Way where questions can be addressed. The
merchants and public are encouraged to attend.

AUDA BOARD OF DIRECTORS
More information
on the Streetscape Phase 1 Project can be found online at: | Chairman Mike Holmes
http://www.auburn.ca.gov/services/PublicWorks/ Vice-Chair Bridget Powers
pwStreetScape.html Boardmember Kevin HanIfey
If you have any questions regarding the project, please Boardmember Keith Nesbitt Executive Director

contact Bernie Schroeder at 530-823-4211 x 144 Boardmember William Kirby  Robert Richardson




